

ACCOMPLISHMENT REPORT May 2009

Introduction

Primary Health Care in Quirino continue its activities both in Nagtipunan and Aglipay. In Aglipay, the activity is focused on the mobilization of Community Health Volunteers and community health activities like medical/dental mission and health education.

In Nagtipunan, the construction of water system in barangay Keat and Matmad is slowly progressing. The main problem is the delivery of materials to the project site and provision of additional materials for the construction which is a counterpart of the local government. However, a possible airlift of materials going to barangay Matmad was agreed to deliver materials to the area. The timeline of construction in Keat was submitted to the office in which it would take at least forty five working days to finish the construction upon the completion of the additional materials.

With our desire to finish the project in Nagtipunan, the above mentioned problems are considered in its completion. The additional materials for health stations for PHC Nagtipunan from the CHNS NHQ also not yet delivered to the chapter

Objectives

1. to conduct first CHV quarter meeting
2. to monitor PHC project in Nagtipunan
3. to conduct health education and medical mission
4. equipping of health stations in Wasid, Nagtipunan

Results and Accomplishments for the month

1. The First Community Health Volunteers Quarter Meeting was attended by 70 CHVs and staff from RHU and LGU Aglipay officials
2. Medical Mission in barangay Ramos, Aglipay was successfully conducted
3. A time table for construction of Water system in Keat was submitted to the office from the Municipal Engineering Office of LGU nagtipunan
4. Equipping of 3 health stations in Nagtipunan still not attained

Highlights of Accomplishments

1. Community Health Volunteers' First Quarter Meeting

The Community Health Volunteers first quarter meeting was successfully conducted. The meeting was attended by 70 CHVs from the nine project barangays of Aglipay, Quirino. This was also attended by the Municipal Health Officer of Aglipay, Dr. Norman Fernandez who gave an update about the Influenza A (H1N1) and the Rural Sanitary Inspector, Mr. Lizander Garcia who provided health and sanitation lecture. Hon. Fernando Baldos, Sangguniang Bayan Chairman on Health also attended the meeting and gave inspiration message for the CHVs continued voluntary service not only to their community but also to Red Cross as a whole.

The meeting has the following agenda:

1. Plan of Activities : May – December 2009
2. Review of the different reporting format
3. Health Updates
4. Submission of Barangay Development Plan
5. Update barangay profile

After the meeting, skills check of the Community Health Volunteers were also being conducted by the JRC delegates and PHC staff using the evaluation form. This is to monitor the progress of their skills in taking vital signs.



The Chapter Coordinator discussed the different CHV report forms on proper filling up.



checking of the CHVs skills in taking vital signs



Before we closed the meeting, the two JRC delegates Miss Ogata and Miss Yamanouchi were given the opportunity to share their experiences working with the project in Quirino. They expressed their gratitude for the time they were exposed in the community and able to share their knowledge and also gained understanding of the life in the barangay.

Note: Please find attached minutes of meeting

2. Medical Mission/Dental Mission and Health Education in barangay Ramos, Aglipay

- the medical and dental mission in barangay Ramos, Aglipay, Quirino was successfully conducted last May 23, 2009. There were a total of two hundred ninety two clients served during the mission, listed in the medicine consumption report.

- There were 23 mothers who attended the health education on Dengue, Diarrhea and Typhoid fever.

- this mission was initiated by the CHVs concern to the community's welfare on health as part of their planned activity in their barangay

3. Project Monitoring and Coordination in Nagtipunan

- The municipal mayor of Nagtipunan, Hon. Rosario K. Camma, during the follow-up said that they will purchase a water tank on 3rd week of June and materials for the construction of the Water system in barangay Matmad will be airlifted on the same week after the purchase. While in Keat, the construction will commence soon as the additional materials will be completed. The Engineer in charge submitted to the office the time table for the construction of WS in keat which was also submitted at CHNS NHQ office.

PLAN OF ACTIVITIES
June 2009

Date	Activity	Venue
June 4	Coordination and follow up progress of WS construction in Nagtipunan	LGU Nagtipunan
June 5	PHC Aglipay Meeting with local stakeholders	LGU Aglipay
June 11	Medical Mission	Cabugao, Aglipay
June 12	Division wide Launching of Handwashing Campaign (A tie up with Dep Ed)	Cabarroguis Central School
June 15-17	BHS Equipping	PHC Nagtipunan
June 18	Medical Mission	San Ramon, Aglipay
June 22-26	Monitoring of CHV activities (PHC Aglipay)	Project barangays under PHC Aglipay

Prepared by:

Noted:

OFELIA FE G. MARIANO
Chapter Project Coordinator

JESUSA N. LEAL
Chapter Administrator

Attachment

THE PHILIPPINE NATIONAL RED CROSS
QUIRINO CHAPTER
Capitol Hills, Cabarroguis, Quirino

MINUTES OF THE COMMUNITY HEALTH VOLUNTEERS FIRST QUARTER MEETING conducted last May 11, 2009 at Municipal Gymnasium of Aglipay, Quirino

Attendace: Please find attachment

The meeting started at exactly 9:15. with an invocation led by Mrs. Clarita Bacungan, CHV of San Ramon, Aglipay and followed by singing of the national anthem conducted by Ann-Ann Ramento of San Ramon, Aglipay.

- I. ROLL CALL. The Chapter Project Coordinator, Mrs. Ofelia Fe G. Mariano called upon the attendance of the Community Health Volunteers (CHVs). There are seventy CHVs who attended the meeting from the nine project barangays of Aglipay. Quorum was met. After the roll call, the CPC acknowledged the presence of the CHVs present, the JRC delegates and the Municipal Sanitary Inspector from RHU. The Coordinator also informed the CHVs that every meeting a barangay will be the in charge to perform some task during the meeting. Barangay San Ramon was first to volunteer to the barangay in-charge during this first CHV meeting.
- II. AGENDA OF THE MEETING. The Coordinator briefly informed the agenda for the meeting.
 - A. **Reporting Format.** The different reporting format for CHVs were discussed, on how to fill it up correctly as what type of activity they have conducted. The CHVs were also instructed to submit this forms on a monthly or quarterly basis. Nora Buluran of San Manuel, ask if this form will be submitted to the PNRC office or to the RHU. The Coordinator answered that these reports will be submitted to the PNRC but a copy of the consolidated data will be provided to RHU by the PNRC.
 - B. **Submission of Updated Barangay Profile and Barangay Development Plan.** There were two barangays who are able to bring with them the BDP and submitted to the PHC staff. The updated data of barangays will be submitted until May 30, 2009.

- C. **Health Updates.** Dr. Fernandez gave information about the current A-H1N1 virus. He said that, the good news is that, no confirmed case as of to date (May 11, 2009) in the Philippines, but he said that this is highly infectious and should be given attention by everyone. He further stressed that we should be vigilant concerning this disease. Reporting and early referral for those suspected cases especially those that came from foreign countries who are known to have this disease. Mr. Joe Artuz of Cabugao asked if there are some ready available materials that they can use during their health education classes. Dr. Fernandez and the PHC coordinator answered that dissemination materials for H1N1 are not yet available in the province and at the chapter level.
- D. **Planning of Activities for May – December 2009.** The Coordinator provided every barangay a CHV Plan of Action form. She explained the details of the form. Mrs. Adelaida Uy, CHV from Ramos asked if they can include activities in their barangay which are outside the PNRC services. The Coordinator answered that they can include provided they actually conducted it themselves as CHV and in line with health related activities in their barangay.
- E. **Other matters.** A simple awarding of tokens to those deserving CHVs during the CHV training was conducted. Tokens were provided by the two JRC delegates, Ai Ogata and Chie Yamanouchi. The 2 JRC delegates also informed the CHVs of their last few days in the Philippines as delegates. They expressed their gratitude and wonderful experiences related to their work as delegates working under Primary Health Care in Aglipay. Hon. Fernando Baldos, Sangguniang Bayan – Committee Chairman on Health was also present during the meeting and he continually encourage the CHV to do their job as health volunteers not only to Red Cross but also in their community as a whole. Before the meeting ends, the Coordinator thanked the CHVs, RHU and LGU officials for coming and reminded them of the next meeting which will in the month of August 2009.

III. ADJOURNMENT. There having no more matters to discussed, the meeting was adjourned at exactly 3:45 in the afternoon.

Prepared by:

Noted:

OFELIA FE G. MARIANO
Chapter Project Coordinator

JESUSA N. LEAL
Chapter Administrator